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Report represents work completed through March 31, 2002 

NARRATIVE 

In June of 1997 the Department of Transportation (DOT) entered into a Consent Decree to settle 
a lawsuit brought against the Department for non-compliance of the Americans with Disabilities 
Act (ADA). As a provision of the Consent Decree the Department developed a transition plan 
that identified barriers and provided a timeline for the removal of these barriers. The Department 
instituted bi-annual progress reports in order to track the progress being made on the transition 
plan. These reports reflect the current status of the transition plan by Divisions: Airports, 
Harbors, and Highways. 

REPORT 

I] AIRPORTS (AIR) 

Airports has implemented nine projects to address barrier removal at the various airports around 
the state. Of the nine, AS1080-16 is the most important as it is a statewide project that will 
provide the design portion for barrier removal on all the islands. The remaining projects, 
AS1080-17/Oahu, AS1080-18/Kalaupapa, AS1080-19/Maui, AS1080-20/Lanai, AS1080-
21/Hawaii and AS1080-23/Kauai will be the construction component for the design that is done 
under AS1080-16. These construction projects cannot begin until the design done under 
AS1080-16 is completed; therefore it is the key to AIR compliance efforts. 

AIR is currently 40.3% complete with its transition plan projects including the recent completion 
of AS1080-16. As previously stated this is a major milestone in AIR compliance efforts as it 
allows the construction phase to begin. The following is the current status of each project. 

1.	 AS1080-11: Lihue Airport and HIA Commuter Terminal. Construction was completed in 
October 2000. 

2.	 AS1080-14: Construction for Molokai Airport, Hilo International Airport, and Kona 
Airport. Bid 2/1/01, NTP 6/12/01. Construction is currently 99% complete with the 
contractor working on punch- list and change order items. To accommodate the holiday 
season traffic, work on the project was suspended for December 2001 and January 2002 
and a time extension was granted. Construction is estimated to be completed by May 31, 
2002. 

3. AS1080-16, Design for: 
a.	 AS1080-17/Oahu - HIA Inter- island Terminal, Dillingham Airport, Kalaeloa Airport, 

and HIA Commuter Airport, 100% complete. 
b. AS1080-18/Kalaupapa Airport, 100% complete. 
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c.	 AS1080-19/Maui - Kahului Airport, Hana Airport, and Kapalua Airport, 100% 
complete. 

d. AS1080-20/Lanai Airport, 100% complete. 
e.	 AS1080-21/Hawaii - Waimea Airport, Upolu Airport, Kona Airport, and Hilo 

International, 100% complete. 
f. AS1080-23/Kauia - Lihue Airport Phase 2 and Port Allen Airport, 100% complete. 

4.	 AS1080-17: Construction for HIA Inter- island, Dillingham Airport, HIA Commuter 
Terminal and Kalaeloa Airport. This project was advertised for bid on 4/8/2002. A pre-
bid meeting was held on 4/19/2002 and the bid opening date is 5/8/2002. The NTP is 
currently scheduled for 6/11/2002 and the construction duration time is estimated at 123 
calendar days. This provides an estimated completion date of 10/11/2002. 

5.	 AS1080-18: Constructio n for Kalaupapa Airport. Construction for this project will be 
done under purchase order therefore there will not be a bid date. AIR is currently 
compiling a short list of contractors to price the work and the NTP is currently scheduled 
for 6/19/2002. The construction duration time is estimated at 48 calendar days; therefore 
the forecasted completion date is 8/5/2002. 

6.	 AS1080-19: Construction for Kahului Airport, Hana Airport, and Kapalua Airport. This 
project bid on 3/7/2002 and was awarded to Hawaiian Dredging and Construction on 
3/25/2002. At the pre-construction meeting held on 4/12/2002, the contractor advised the 
State that the lead-time for plumbing fixtures and hardware would be 16-weeks. As a 
result the NTP was scheduled for 8/15/2002. The construction duration time is estimated 
at 123 calendar days; therefore forecasted completion date is 12/15/2002. 

7.	 AS1080-20: Construction for Lanai Airport. Construction for this project will be done 
under purchase order therefore there will not be a bid date. AIR is currently compiling a 
short list of contractors to price the work and the NTP is currently scheduled for 
6/20/2002. The construction duration time is estimated at 47 calendar days; therefore the 
forecasted completion date is 8/5/2002. 

8.	 AS1080-21: Construction for Waimea Airport, Upolu Airport, Kona Airport Phase 2, 
Hilo Airport Phase 2. This project was advertised for bid on 4/5/2002. A pre-bid meeting 
was held on 4/11/2002 and the bid opening date is 4/25/2002. The NTP is currently 
scheduled for 6/13/2002 and the construction duration time is at estimated 154 calendar 
days. This provides an estimated completion date of 11/13/2002. 

9.	 AS1080-23: Construction for Lihue Phase-2 and Port Allen airports. Construction for this 
project will be done under purchase order therefore there will not be a bid date. AIR is 
currently compiling a short list of contractors to price the work and the NTP is currently 
scheduled for 6/21/2002. The construction duration time is estimated at 67 calendar 
days; therefore the forecasted completion date is 8/26/2002 
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10. AS1080-13: Architectural Barrier Removal – HNL Phase II. In addition to the transition 
plan projects listed above, AIR has undertaken a project at Honolulu International Airport 
(HNL) Main Terminal to remove as many of the barriers identified in the barrier surveys 
as is practical. The Task-1 report has been completed by the consultant and was accepted 
by the DOT on 10/02/01. The project work scope is currently being revised and design is 
currently 10% complete. The design is currently scheduled to be completed by 
7/28/2003, 484 calendar days. The estimated NTP is 1/29/2004 with a construction 
duration time of 484 calendar days. This provides an estimated construction completion 
date of 12/2/2004. 
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II] HARBORS DIVISION (HAR) 

The Harbors Division is estimated to be 93% complete with its tasks. The following is a 
synopsis of the work done by each District. The Transition Plan should be referenced for a 
complete listing of the individual tasks to be done for each building. 

1. Oahu District, 100% complete as of October 2001 
a. Aloha Tower: 100% completed as of April 2001 
b. Barbers Point Office Building: 100% completed as of October 2000 
c. Honolulu Harbor CFS #2 Main Building: 100% completed October 2001 
d. Pier 21 Machine Shop: 100% completed October 2001 
e. Pier 24 Administration Building: 100% completed as of June 2000 
f. Pier 39 Shed: 100% completed as of June 2000 
g. Pier 40 Shed: 100% completed as of October 2000 

2. Hawaii District, 76% complete overall. 
a. Harbors Division Office-Hilo: 100% complete as of April 2001 
b.	 Radio Bay Comfort Station: 52% complete. No change from the last report; 

the project has bid and been awarded to a contractor. However the NTP has 
not been given because there are scheduling conflicts between the involved 
parties. The HAR Construction section is working with the contractor, the 
Hilo Harbor District Manager, and the harbor users to find an appropriate 
block of time when the work can be done. It is anticipated that the NTP will 
be given by the end of August 2002. 

c. Pier 1 Shed- Hilo: 100% complete as of this report. 
d. Pier 2 Shed-Hilo: 100% complete as of October 2000. 

3. Kauai District, 100% complete as of this report. 
a. Nawiliwili Pier 2 Shed: 100% complete as of this report. 
b. Nawiliwili Pier 3 Shed: 100% complete as of this report. 
c. Port Allen: 100% completed as of October 2000 

4. Maui District, 96% complete overall. 
a.	 Harbors Division Office: 86% complete. Completion date of all work is 

estimated to be August 2002. 
b. OTA Building: 100% complete as of October 1999 
c. Pier 1A Shed: 100% complete as of April 2001 
d. Pier 2A Shed: 100% completed as of October 2000 
e. Kaunakakai Harbor: 100% complete as of this report. 
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III] HIGHWAYS DIVISION (HWY) 

The Highways Division is estimated to be 59.0% complete. HWY has ten projects with nine of 
them being located on the island of O’ahu. The remaining project is being done on the island of 
Hawaii. The following is a synopsis of the current status of each the projects. 

1.	 Ala Moana Boulevard Improvements: Atkinson Drive to Kalakaua Avenue. The City and 
State are in the process of transferring jurisdiction of Ala Moana Blvd. between the Ala 
Wai Bridge and Kalakaua Ave. from State jurisdiction to City jurisdiction. The 
Intergovernmental Agreement (IGA) that will transfer the jurisdiction is still being 
processed. In the IGA the City has agreed to complete the ADA improvements that we 
were implementing on this project. Because of the transfer the design work has been 
suspended since April 2001. Once the IGA is completed this project will be removed 
from the transition plan and Highways overall percentage complete will be adjusted 
accordingly. 

2.	 Farrington Highway Sidewalk Improvements: Leoole Street to Awanui Street & Leoki 
Street to Paiwa Street. Construction on this project was completed in October 2000. 

3.	 Farrington Highway Improvements: Waipahu Depot Road to Aniani Street. The FHWA 
has requested that a slope stabilization study be done on this project; consequently design 
work has been put on hold. The PS&E remains at 43%. If the slope stabilization 
alternative is pursued there will be no work done on the bridge or roadway so no ADA 
improvements will be undertaken. However, the North (lower) side of the highway has a 
pedestrian travel-way that will be upgraded with ADA improvements under a State DOT 
project titled “Farrington Highway Landscaping Improvements – Kamehameha Highway 
to Fort Weaver Road”. The estimated bid date for this project is May 2002 and the 
estimated construction duration of 500 working days. If the slope stabilization alternative 
were pursued, signage on the South side would be provided to indicate that the North side 
of Farrington Highway is the ADA accessible route. The slope stabilization study is 
expected to be completed by the end of May 2002. 

4.	 Farrington Highway Improvements: Nanakuli to Makaha. PS&E is 75% complete. The 
estimated bid date is June 2002 with a NTP in October 2002. 

5.	 Kalanianaole Highway Resurfacing: Ainakoa Drive to West Hind Drive. This project bid 
on 9/30/99, was awarded on 12/07/99, and the NTP was 2/01/00. The project is currently 
62% complete. The estimated completion date is December 2002. 

6.	 Kamehameha Highway Pedestrian Accessible Route: Acacia Road to Honomanu Street. 
This project bid on 8/19/99 with the NTP issued on 3/28/00. Construction is 97% 
complete and the estimated completion date is July 2002. 
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7.	 Pedestrian Facilities and ADA Compliance Statewide, Phase-1. PS&E for this project is 
100% complete and the project was bid on 1/24/2002. However, the bid results were 
protested so no award has been made. We are awaiting the decision from the Attorney 
General’s office to award the project to the apparent second lowest bidder. However, we 
do not know the date that the protest will be resolved. The estimated construction 
duration is 100 working days. 

8.	 Pedestrian Facilities and ADA Compliance Statewide, Phase-2. The Army Corps of 
Engineers has been awarded a contract to manage this project and is currently developing 
design contracts for two firms. The estimated bid date is January 2003 with the NTP in 
April 2003. 

9.	 Pedestrian Accessible Route Improvements: Honokaa, Hawi, & Kapaau – PS&E is 
currently 70% complete. Current estimated bid date is 4/03 with a NTP in 8/03. 

10. Renovations to 869 Punchbowl Street, DOT Main Building. Construction on this project 
was 100% completed in 1999. 


